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ESTIMATE RUN 01/08/2002

ESTIMATE SUMMARY 12:22:06

CONTID: C13147         ESTIMATE NO: 0007 PROG 1999

PCN: 13147-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

71ST - 47TH AVE (GREELEY) PERCENT TIME:

PROJECT NO: NH 0342-035                   

71ST - 47TH AVE (GREELEY)

NAME OF ROAD:  

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 12/31/2001 DATE TIME STARTED 06/12/2001

3609 N. COUNTY ROAD 13 DATE LET 04/26/2001 DATE WORK BEGAN

 DATE AWARDED 05/22/2001 DATE TIME STOPPED 07/19/2002

 DATE CONTRACT EXECUTED 06/01/2001 DATE ACCEPTED 07/19/2002

LOVELAND CO 80538     970/667-2178 DATE NOTICE TO PROCEED 06/12/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,783,739.86 PARTICIPATING $ $ 110,932.97

AWARD PROJECT AMT: 3,003,177.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,418.73

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

57.19

WORK DAYS

WORK DAYS

51.90%

1,820,067.79

110,932.97

110,932.97

109,514.24

$

$

$

$

1,963,672.07

0.00

1,963,672.07

0.00

1,963,672.07

-12,627.54

0.00

1,951,044.53

0.00

AMOUNT DUE 1,951,044.53 109,514.24

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 109,514.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

83.5 TIME ALLOW: 146

ORIG TIME ALLOW: 120
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PCN: 13147-BID    ESTIMATE RUN 01/08/2002

PROJECT: NH 0342-035                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 REMOVAL OF STRUCTURE 17.000

0.000

202-00001  
 

17.000

EACH

400.00000 6,800.0017.000

0.00

0010 REMOVAL OF TREE 5.000

0.000

202-00010  
 

5.000

EACH

500.00000 2,500.005.000

0.00

0015 REMOVAL OF PIPE 5.000

0.000

202-00033  
 

5.000

EACH

800.00000 4,000.005.000

0.00

0020 *REMOVAL OF DELINEATOR 49.000

0.000

202-00090  
 

49.000

EACH

55.00000 2,695.0049.000

0.00

0025 REMOVAL OF SIDEWALK 339.000

0.000

202-00200  
 

442.000

SY  

6.00000 2,034.00339.000

0.00

0030 REMOVAL OF CURB AND GUTTER 913.000

-3.000

202-00203  
 

1,583.000

LF  

6.00000 5,460.00910.000

-18.00

0035 REMOVAL OF ASPHALT MAT 4,437.000

0.000

202-00220  
 

5,110.000

SY  

3.00000 13,311.004,437.000

0.00

0040 *REMOVAL OF ASPHALT MAT (PLANING) 3,039.000

0.000

202-00240  
 

37,678.000

SY  

1.10000 3,342.903,039.000

0.00

0045 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

1,218.000

SF  

2.75000 0.000.000

0.00

0050 *REMOVAL OF GROUND SIGN 24.000

0.000

202-00810  
 

41.000

EACH

60.00000 1,440.0024.000

0.00

0055 *REMOVAL OF SIGN PANEL 16.000

0.000

202-00821  
 

16.000

EACH

55.00000 880.0016.000

0.00
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PCN: 13147-BID    ESTIMATE RUN 01/08/2002

PROJECT: NH 0342-035                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *REMOVAL OF TRAFFIC SIGNAL HEAD 0.000

0.000

202-00831  
 

6.000

EACH

55.00000 0.000.000

0.00

0065 *REMOVAL OF TRAFFIC SIGNAL POLE 6.000

0.000

202-00840  
 

6.000

EACH

1,320.00000 7,920.006.000

0.00

0070 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER CABINET 1.000

0.000

202-00855  
 

1.000

EACH

330.00000 330.001.000

0.00

0075 *REMOVAL OF FENCE 3,302.000

0.000

202-01000  
 

3,302.000

LF  

3.30000 10,896.603,302.000

0.00

0080 PLUG CULVERT 2.000

0.000

202-04001  
 

2.000

EACH

300.00000 600.002.000

0.00

0085 CLEAN CULVERT 0.000

0.000

202-04002  
 

3.000

EACH

500.00000 0.000.000

0.00

0090 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 22,268.000

0.000

203-00060  
 

22,318.000

CY  

7.20000 160,329.6022,268.000

0.00

0095 BLADING 2.000

10.000

203-01500  
 

19.000

HOUR

85.00000 1,020.0012.000

850.00

0100 POTHOLING 53.500

35.000

203-01597  
 

90.000

HOUR

100.00000 8,850.0088.500

3,500.00

0105 STRUCTURE EXCAVATION 3,926.000

0.000

206-00000  
 

3,926.000

CY  

5.00000 19,630.003,926.000

0.00

0110 *STRUCTURE BACKFILL (CLASS 1) 3,365.000

0.000

206-00100  
 

3,365.000

CY  

12.00000 40,380.003,365.000

0.00
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PCN: 13147-BID    ESTIMATE RUN 01/08/2002

PROJECT: NH 0342-035                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 STRUCTURE BACKFILL (CLASS 2) 560.000

0.000

206-00200  
 

560.000

CY  

8.00000 4,480.00560.000

0.00

0120 *MECHANICAL REINFORCEMENT OF SOIL 3,298.000

0.000

206-00360  
 

3,298.000

CY  

20.00000 65,960.003,298.000

0.00

0125 SHORING 0.500

0.000

206-01750  
 

1.000

L S 

35,000.00000 17,500.000.500

0.00

0130 TOPSOIL 4,767.000

0.000

207-00205  
 

5,442.000

CY  

8.00000 38,136.004,767.000

0.00

0135 EROSION BALES (WEED FREE) 59.000

0.000

208-00011  
 

92.000

EACH

10.00000 590.0059.000

0.00

0140 *SILT FENCE 2,450.000

0.000

208-00020  
 

2,988.000

LF  

1.20000 2,940.002,450.000

0.00

0145 CHECK DAM 0.000

0.000

208-00040  
 

9.000

EACH

100.00000 0.000.000

0.00

0150 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

16.000

EACH

200.00000 0.000.000

0.00

0155 RESET FIRE HYDRANT 1.000

0.000

210-00050  
 

1.000

EACH

300.00000 300.001.000

0.00

0160 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

8.000

EACH

100.00000 0.000.000

0.00

0165 *RESET FLASHING BEACON 0.750

0.000

210-00825  
 

1.000

EACH

825.00000 618.750.750

0.00
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PCN: 13147-BID    ESTIMATE RUN 01/08/2002

PROJECT: NH 0342-035                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 *RESET FIRE PREEMPTION UNIT 0.000

0.000

210-00867  
 

1.000

EACH

550.00000 0.000.000

0.00

0175 ADJUST STRUCTURE DELETED BY FM 105 0.000

0.000

210-04000  
 

0.000

EACH

1,000.00000 0.000.000

0.00

0180 ADJUST MANHOLE 0.000

0.000

210-04010  
 

13.000

EACH

500.00000 0.000.000

0.00

0185 *MODIFY INLET 0.000

1.000

210-04020  
 

2.000

EACH

1,500.00000 1,500.001.000

1,500.00

0190 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

18.000

EACH

150.00000 0.000.000

0.00

0195 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

10.120

ACRE

418.00000 0.000.000

0.00

0200 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

8.640

ACRE

440.00000 0.000.000

0.00

0205 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

2,400.000

LB  

2.50000 0.000.000

0.00

0210 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

7,178.000

SY  

2.75000 0.000.000

0.00

0215 AGGREGATE BASE COURSE (CLASS 6) 5,541.750

181.500

304-06000  
 

6,879.020

TON 

12.00000 68,679.005,723.250

2,178.00

0220 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 309.220

0.000

403-00720  
 

309.220

TON 

100.00000 30,922.00309.220

0.00
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PCN: 13147-BID    ESTIMATE RUN 01/08/2002

PROJECT: NH 0342-035                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 
CMO #8

0.000

0.000

403-33851  
 

10,535.740

TON 

31.05000 0.000.000

0.00

0230 GEOTEXTILE (EROSION CONTROL) (CLASS B) 0.000

0.000

420-00101  
 

0.000

SY  

2.10000 0.000.000

0.00

0235 GEOTEXTILE (SEPARATOR) (CLASS A) 1,426.000

0.000

420-00130  
 

1,426.000

SY  

2.50000 3,565.001,426.000

0.00

0240 *DRILLED CAISSON (36 INCH) 0.000

0.000

503-00036  
 

46.000

LF  

210.00000 0.000.000

0.00

0245 *DRILLED CAISSON (42 INCH) 0.000

0.000

503-00042  
 

34.000

LF  

215.00000 0.000.000

0.00

0250 *DRILLED CAISSON (48 INCH) 0.000

0.000

503-00048  
 

21.000

LF  

350.00000 0.000.000

0.00

0255 *BLOCK FACING 8,699.000

0.000

504-04410  
 

8,699.000

SF  

15.00000 130,485.008,699.000

0.00

0260 RIPRAP (6 INCH) 1,406.000

0.000

506-00206  
 

1,422.000

CY  

50.00000 70,300.001,406.000

0.00

0265 RIPRAP (12 INCH) 96.000

0.000

506-00212  
 

96.000

CY  

60.00000 5,760.0096.000

0.00

0270 CONCRETE CLASS B (WALL) 4.640

0.000

601-01050  
 

5.400

CY  

326.00000 1,512.644.640

0.00

0275 *CONCRETE CLASS D 534.940

16.440

601-03000  
 

555.000

CY  

350.00000 192,983.00551.380

5,754.00
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PCN: 13147-BID    ESTIMATE RUN 01/08/2002

PROJECT: NH 0342-035                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0280 *REINFORCING STEEL 51,319.000

0.000

602-00000  
 

51,319.000

LB  

0.65000 33,357.3551,319.000

0.00

0285 12 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 
DELETED BY FM 105

0.000

0.000

603-01125  
 

0.000

LF  

25.00000 0.000.000

0.00

0290 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 1,915.000

0.000

603-01245  
 

1,999.000

LF  

35.00000 67,025.001,915.000

0.00

0295 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 556.000

0.000

603-01305  
 

572.000

LF  

46.00000 25,576.00556.000

0.00

0300 60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 156.000

0.000

603-01605  
 

156.000

LF  

150.00000 23,400.00156.000

0.00

0305 8 INCH PLASTIC PIPE 122.000

0.000

603-50008  
 

122.000

LF  

25.00000 3,050.00122.000

0.00

0310 *INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

1.000

EACH

2,500.00000 0.000.000

0.00

0315 *INLET TYPE 13 (5 FOOT) DELETED BY FM 105 0.000

0.000

604-13005  
 

0.000

EACH

2,400.00000 0.000.000

0.00

0320 *INLET TYPE R  L 5 (5 FOOT) 9.000

0.000

604-19105  
 

9.000

EACH

3,000.00000 27,000.009.000

0.00

0325 *INLET TYPE R  L 5 (10 FOOT) 0.000

0.000

604-19110  
 

0.000

EACH

4,000.00000 0.000.000

0.00

0330 *INLET TYPE R  L 10 (5 FOOT) 3.000

0.000

604-19205  
 

4.000

EACH

4,100.00000 12,300.003.000

0.00
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PCN: 13147-BID    ESTIMATE RUN 01/08/2002

PROJECT: NH 0342-035                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0335 *INLET TYPE R  L 10 (10 FOOT) 2.000

0.000

604-19210  
 

2.000

EACH

4,650.00000 9,300.002.000

0.00

0340 *INLET TYPE R  L 15 (5 FOOT) 4.000

0.000

604-19305  
 

4.000

EACH

5,200.00000 20,800.004.000

0.00

0345 MANHOLE SLAB BASE (5 FOOT) 4.000

0.000

604-30005  
 

5.000

EACH

3,000.00000 12,000.004.000

0.00

0350 MANHOLE SLAB BASE (10 FOOT) 3.000

0.000

604-30010  
 

3.000

EACH

4,000.00000 12,000.003.000

0.00

0355 MANHOLE SPECIAL 2.000

0.000

604-39000  
 

2.000

EACH

5,000.00000 10,000.002.000

0.00

0360 *FENCE WOOD RAILING 0.000

0.000

607-11460  
 

185.000

LF  

8.80000 0.000.000

0.00

0365 *FENCE (PLASTIC) 1,343.000

0.000

607-11525  
 

1,343.000

LF  

2.75000 3,693.251,343.000

0.00

0370 *FENCE CHAIN LINK (PVC COATED) 0.000

0.000

607-53001  
 

883.000

LF  

20.00000 0.000.000

0.00

0375 *CONCRETE SIDEWALK 0.000

0.000

608-00000  
 

8,437.000

SY  

22.00000 0.000.000

0.00

0380 *CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

347.000

SY  

40.00000 0.000.000

0.00

0385 *CURB AND GUTTER TYPE 2 (SECTION II-B) 10,553.000

0.000

609-21020  
 

11,392.000

LF  

10.50000 110,806.5010,553.000

0.00
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PCN: 13147-BID    ESTIMATE RUN 01/08/2002

PROJECT: NH 0342-035                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0390 *GUTTER TYPE 2 (4 FOOT) 61.000

0.000

609-24004  
 

181.000

LF  

23.00000 1,403.0061.000

0.00

0395 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

275.000

LF  

10.00000 0.000.000

0.00

0400 *MEDIAN COVER MATERIAL (CONCRETE) 0.000

0.000

610-00030  
 

1,608.000

SF  

2.80000 0.000.000

0.00

0405 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

29.000

EACH

55.00000 0.000.000

0.00

0410 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 997.000

0.000

613-01200  
 

1,796.000

LF  

18.70000 18,643.90997.000

0.00

0415 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 500.000

0.000

613-01300  
 

1,393.000

LF  

19.80000 9,900.00500.000

0.00

0420 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

0.000

613-70250  
 

6.000

EACH

550.00000 0.000.000

0.00

0425 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

332.000

SF  

25.30000 0.000.000

0.00

0430 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

51.000

SF  

29.70000 0.000.000

0.00

0435 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

20.000

LF  

12.10000 0.000.000

0.00

0440 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOC KET) 0.000

0.000

614-01502  
 

351.000

LF  

16.50000 0.000.000

0.00
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PCN: 13147-BID    ESTIMATE RUN 01/08/2002

PROJECT: NH 0342-035                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0445 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

144.000

LF  

39.60000 0.000.000

0.00

0450 *PEDESTRIAN SIGNAL FACE (16) 0.000

0.000

614-70117  
 

12.000

EACH

630.00000 0.000.000

0.00

0455 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000

614-70336  
 

24.000

EACH

1,000.00000 0.000.000

0.00

0460 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000

0.000

614-70560  
 

4.000

EACH

1,490.00000 0.000.000

0.00

0465 *PEDESTRIAN PUSH BUTTON 0.000

0.000

614-72860  
 

12.000

EACH

100.00000 0.000.000

0.00

0470 *INTERSECTION DETECTION SYSTEM (CAMERA) 0.000

0.000

614-72886  
 

8.000

EACH

9,460.00000 0.000.000

0.00

0475 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.000

0.000

614-81010  
 

6.000

EACH

17,310.00000 0.000.000

0.00

0480 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000

0.000

614-86240  
 

1.000

EACH

8,715.00000 8,715.001.000

0.00

0485 *CONSTRUCTION SURVEYING 0.690

0.000

625-00000  
 

1.000

L S 

40,000.00000 27,600.000.690

0.00

0490 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

160,000.00000 160,000.001.000

0.00

0495 PUBLIC INFORMATION SERVICES 0.500

0.000

626-01000  
 

1.000

L S 

30,000.00000 15,000.000.500

0.00
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PCN: 13147-BID    ESTIMATE RUN 01/08/2002

PROJECT: NH 0342-035                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0500 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

22,424.000

SF  

1.40000 0.000.000

0.00

0505 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00070  
 

5,148.000

SF  

9.65000 0.000.000

0.00

0510 SURVEY MONUMENT (TYPE 2) DELETED BY FM 105 0.000

0.000

629-01002  
 

0.000

EACH

400.00000 0.000.000

0.00

0515 SURVEY MONUMENT (TYPE 3A) 0.000

0.000

629-01031  
 

3.000

EACH

400.00000 0.000.000

0.00

0520 *FLAGGING 4,406.500

148.500

630-00000  
 

7,259.000

HOUR

24.20000 110,231.004,555.000

3,593.70

0525 *UNIFORMED TRAFFIC CONTROL DELETED BY FM 105 0.000

0.000

630-00003  
 

0.000

HOUR

38.50000 0.000.000

0.00

0530 *TRAFFIC CONTROL INSPECTION 54.000

25.000

630-00007  
 

172.000

DAY 

121.00000 9,559.0079.000

3,025.00

0535 *TRAFFIC CONTROL MANAGEMENT 111.000

6.000

630-00012  
 

203.000

DAY 

413.00000 48,321.00117.000

2,478.00

0540 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.000

0.000

630-80336  
 

7.000

EACH

275.00000 275.001.000

0.00

0545 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.000

0.000

630-80341  
 

37.000

EACH

66.00000 726.0011.000

0.00

0550 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 29.500

0.000

630-80342  
 

87.000

EACH

132.00000 3,894.0029.500

0.00
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PCN: 13147-BID    ESTIMATE RUN 01/08/2002

PROJECT: NH 0342-035                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0555 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.500

0.000

630-80343  
 

7.000

EACH

165.00000 412.502.500

0.00

0560 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.500

0.000

630-80358  
 

2.000

EACH

990.00000 495.000.500

0.00

0565 *DRUM CHANNELIZING DEVICE 137.500

0.000

630-80360  
 

275.000

EACH

40.00000 5,500.00137.500

0.00

0570 CONCRETE BARRIER (TEMPORARY) 140.000

0.000

630-80370  
 

280.000

LF  

20.00000 2,800.00140.000

0.00

0575 *TRAFFIC CONE 111.000

0.000

630-80380  
 

222.000

EACH

12.00000 1,332.00111.000

0.00

0580 *TRAFFIC SIGNAL (TEMPORARY) 2.000

0.000

630-86810  
 

2.000

EACH

17,600.00000 35,200.002.000

0.00

0585 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0590 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0595 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

30,543.970

F A 

1.00000 0.000.000

0.00

0600 F/A INCENTIVE SMOOTHNESS 0.000

0.000

700-70014  
 

5,612.370

F A 

1.00000 0.000.000

0.00

0605 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13147-BID    ESTIMATE RUN 01/08/2002

PROJECT: NH 0342-035                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0610 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0615 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0620 F/A MUCK EXCAVATION 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0625 F/A LANDSCAPING 0.000

0.000

700-70310  
 

0.000

F A 

1.00000 0.000.000

0.00

0630 F/A SPRINKLERS 0.000

0.000

700-70320  
 

0.000

F A 

1.00000 0.000.000

0.00

0635 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0655 12 IN PLASTIC PIPE MCR LINE#1 461.000

0.000

603-50012  
 

461.000

LF  

27.00000 12,447.00461.000

0.00

0660 CONC PVMT (6 IN) MCR LINE#2 0.000

0.000

412-00600  
 

103.000

SY  

47.20000 0.000.000

0.00

0665 ADDED ITEM (DOLLAR)/ MCR LINE#3  RESTOCK 12" RCP 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0670 EROSION LOG MCR LINE #4 252.000

0.000

208-00005  
 

292.000

LF  

3.50000 882.00252.000

0.00

0675 GEOTEXTILE (ER CONT) (CL A) MCR LINE #5 GEOTEXT ILE 
(CL-A)

4,507.000

0.000

420-00100  
 

4,507.000

SY  

2.40000 10,816.804,507.000

0.00
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PCN: 13147-BID    ESTIMATE RUN 01/08/2002

PROJECT: NH 0342-035                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY BID ITEMS 

0680 IRRIG DIVERSION STR MCR LINE#6 IRRIG. DIVER. ST R. 1.000

1.000

615-65005  
 

1.000

L S 

856.00000 1,712.002.000

856.00

0685 24 IN PLASTIC PIPE MCR LINE#7   - 24"PLASTIC PI PE/ 
INC.STR. EX&BK

140.000

0.000

603-50024  
 

140.000

LF  

35.00000 4,900.00140.000

0.00

0690 18 IN CSP MCR -3 LINE#8 60.000

0.000

603-10180  
 

136.000

LF  

31.00000 1,860.0060.000

0.00

0695 18 IN SES MCR -3 LINE#9 4.000

0.000

603-30018  
 

9.000

EACH

256.00000 1,024.004.000

0.00

0700 6 IN PP UNDERDRAIN MCR -3 LINE #10 135.000

0.000

605-00060  
 

135.000

LF  

14.00000 1,890.00135.000

0.00

0705 CONST SURVEYING (HOUR) ADDITIONAL SURVEYING PER STD. 
SPEC. 105.07(A)

7.000

36.000

625-00001  
 

83.000

HOUR

100.00000 4,300.0043.000

3,600.00

0710 BED COURSE MATL (SPEC) MCR LINE #11 BED COURSE 
MATERIAL (SPECIAL)

662.000

0.000

206-01001  
 

662.000

CY  

12.00000 7,944.00662.000

0.00

0715 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR CONC. CL-B  
TY-R INLET

-735.000

0.000

900-00006  
 

-735.000

DOL 

1.00000 -735.00-735.000

0.00

0720 MUCK EXCAV MUCK EXCAVATION MCR LN#12 662.000

0.000

203-00100  
 

662.000

CY  

15.00000 9,930.00662.000

0.00

0730 4 IN PP UNDERDRAIN MCR 1 LINE 13 318.000

0.000

605-00040  
 

318.000

LF  

10.00000 3,180.00318.000

0.00

0735 UNCL EXCAV MCR LINE #14 423.000

0.000

203-00000  
 

423.000

CY  

10.00000 4,230.00423.000

0.00
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NO.

ITEM
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QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0740 INLET SPEC MCR LINE #15  INLET TY-C- MH COMBO 1.000

0.000

604-19000  
 

1.000

EACH

4,700.00000 4,700.001.000

0.00

0745 LOOP DETECT WIRE MCR LINE # 16 0.000

0.000

614-72875  
 

1,620.000

LF  

3.15000 0.000.000

0.00

0750 HBP (GR S) (100) (PG 64-22) CMO #8 305.390

2,541.860

403-33841  
 

16,807.830

TON 

29.50000 83,993.882,847.250

74,984.87

0755 MODIFY MANHOLE MCR LINE #17 0.000

3.000

210-04015  
 

3.000

EACH

1,200.00000 3,600.003.000

3,600.00

0760 ADDED ITEM (FOOT)/ MCR LINE #18 WINTER PROTECT C&G 
BLANKET

0.000

854.000

900-00012  
 

854.000

LF  

1.60000 1,366.40854.000

1,366.40

0765 ADDED ITEM (DOLLAR)/ MCR LINE#19 OVERWEIGHT VEHICLE  
PRICE REDUCTION

0.000

-60.000

900-00006  
 

-80.000

DOL 

1.00000 -60.00-60.000

-60.00

0770 F/A MCR LINE #20 F/A GEOTECNICAL STUDY 0.000

3,725.000

700-70036  
 

3,725.000

F A 

1.00000 3,725.003,725.000

3,725.00

0775 FENCE WIRE MP MCR LINE # 21 0.000

0.000

607-01050  
 

1,690.000

LF  

1.80000 0.000.000

0.00

0780 CORNER AND LINE BR POST MCR LINE #22 0.000

0.000

607-00010  
 

0.000

EACH

195.00000 0.000.000

0.00

0785 6 FT GATE WALK MCR LINE#23  -  6' PVC CL GATE 0.000

0.000

607-60006  
 

1.000

EACH

550.00000 0.000.000

0.00

0800 SUBSURFACE DRAIN OUTLET STR MCR LN# 26 0.000

0.000

605-84100  
 

1.000

EACH

856.00000 0.000.000

0.00



CONTID: C13147         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 13147-BID    ESTIMATE RUN 01/08/2002

PROJECT: NH 0342-035                   ESTIMATE NO: 0007

REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:22:06

CUMULATIVE
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CAT NO0200 ROADWAY BID ITEMS 

0805 ADDED ITEM (EACH)/ MCR LINE#27 TIMBER LANDSCAPE WAL L 0.000

0.000

900-00007  
 

2.000

EACH

1,400.00000 0.000.000

0.00

0810 PORT MESG PANEL MCR LINE #28 VARIABLE MESSAGE S IGN 0.000

0.000

630-80359  
 

32.000

DAY 

165.00000 0.000.000

0.00

0815 ADDED ITEM (EACH)/ MCR LINE #29 MOVE & EXTEND METER  
&PIT

0.000

0.000

900-00007  
 

1.000

EACH

5,100.00000 0.000.000

0.00

0820 POLE ARM & ADAPTOR MCR LINE#30 MAST ARM EXTENSI ON 5' 0.000

0.000

614-81310  
 

1.000

EACH

2,873.20000 0.000.000

0.00

0825 ADDED ITEM (EACH)/ MCR LN#31 LANDSCAPE (BLOCK) WALL 0.000

0.000

900-00007  
 

1.000

EACH

2,900.00000 0.000.000

0.00

0830 ADDED ITEM (EACH)/ MCR LN #32 CHAIN LK LINE PST 
(SPECIAL)

0.000

0.000

900-00007  
 

78.000

EACH

99.00000 0.000.000

0.00

0835 CORNER AND LINE BR POST (CL) MCR LN#33 CL CORNE R & 
LINE BR PST (VINYL)

0.000

0.000

607-52910  
 

4.000

EACH

165.00000 0.000.000

0.00

0840 ADDED ITEM (FOOT)/ MCR LN#34 RESET CL FENCE (SPECIA L) 0.000

0.000

900-00012  
 

828.000

LF  

8.80000 0.000.000

0.00

0845 ADDED ITEM (EACH)/ MCR LN #35 REMOVAL OF CL POSTS &  
BASES

0.000

0.000

900-00007  
 

80.000

EACH

33.00000 0.000.000

0.00

0850 ADDED ITEM (LUMP SUM)/ MCR LN#36 SPRINKLER SYS REPA IR 0.000

0.000

900-00014  
 

1.000

L S 

3,620.00000 0.000.000

0.00

0855 SOD MCR LINE #37 0.000

0.000

212-00050  
 

16,037.000

SF  

1.00000 0.000.000

0.00
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NO.
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NO.
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0860 PVMT MKG PAINT MCR LN # 38 0.000

0.000

627-00001  
 

12.000

GAL 

30.00000 0.000.000

0.00

0865 ADDED ITEM (EACH)/ MCR LN # 39 CONCRETE CORE HOLE 
DRILLING 6"

0.000

0.000

900-00007  
 

8.000

EACH

52.00000 0.000.000

0.00

0870 ADDED ITEM (LUMP SUM)/ MCR LINE #40 REPAIR WALL COP ING 0.000

0.000

900-00014  
 

1.000

L S 

8,600.00000 0.000.000

0.00

0875 DELIN (TY II) MCR LINE #41 0.000

0.000

612-00002  
 

27.000

EACH

55.00000 0.000.000

0.00

0880 RES COORDINATION UNIT RESET FIELD TELEMERTY COORD UNIT
MCR L42

0.000

0.000

210-00870  
 

1.000

EACH

750.00000 0.000.000

0.00

CAT 1,920,672.07110,932.973,725,234.86CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION BID ITEMS 

0640 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

18,500.00000 18,500.001.000

0.00

0645 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

23,500.00000 23,500.001.000

0.00

0650 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0790 ADDED ITEM (MONTH)/ MCR LN#24 FIELD OFFICE CL-2 
MONTHLY RENTAL

0.000

0.000

900-00019  
 

7.000

MON 

1,000.00000 0.000.000

0.00

0795 ADDED ITEM (MONTH)/ MCR LN#25 FIELD LAB CL-2 MONTHL Y 
RENTAL

0.000

0.000

900-00019  
 

7.000

MON 

1,215.00000 0.000.000

0.00

CAT 43,000.000.0058,505.00CURRENT AMT0400 $ $ $

$ 1,963,672.07110,932.97$3,783,739.86$CURRENT AMTPROJECT TOTAL


